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KELOWNA JOINT WATER COMMITTEE ($25,000)   
 
Phase 3 Groundwater Protection Planning, Well‐head Program 
Contact Person: Toby Pike, South East Kelowna Irrigation District 
 
The  Kelowna  Joint  Water  Committee  is  made  up  of 
representatives of the five major water suppliers  in Kelowna; 
these agencies are: The City of Kelowna, South East Kelowna 
Irrigation  District,  Glenmore  Ellison  Improvement  District, 
Black Mountain  Irrigation District  and  Rutland Waterworks. 
The committee works on water supply issues common among 
the members for better delivery of services to the community. 
 
Phase  3  in  the  Groundwater  Protection  planning  work 
involves  a  progression  of  the  work  already  completed  in 
Phases  1  &  2  (see  2007  Progress  Report  Information  at: 
http://www.obwb.ca/fileadmin/docs/KJWC.progress.web.pdf) 
of the provincial well‐head protection procedure. It is partially 
intended  to comply with health  requirements of  the  Interior 
Health Authority  (IHA)  and  to  protect  potable  groundwater 
sources throughout the Kelowna area. 
 
Phase 3 work included the completion of a workshop October 6, 2008 where a risk assessment 
of each well were reviewed and the groundwork was  laid for cataloguing these risks, ranking 
the  risks  and  developing  a  risk  mitigation  strategy.  IHA  staff  attended  portions  of  the 
workshop to review and contribute to the assessment. The next step will be to document the 
findings  at  the  workshop  and  then meet  with municipal  and  regional  District  planners  to 
update and get  input  from  them about our  concerns and, hopefully,  integrate groundwater 
protection in land use planning on a municipal scale. 
 
The anticipated timeline is to try and schedule another workshop prior to the end of 2008 and 
initiate a public information program concurrently. 
 
An obstacle  in this project has been scheduling both the consultant and all five water supply 
agency managers to get together at the same time.  


