
June 2007 Water Management and Use 

July 2007 Design and Build Database for Water Balance Model 

September 2007 Current Surface Water Supply 

September 2007 Groundwater Supply 

October 2007 Design User Interface for Water Balance Model 

October 2007 Instream Flow Needs 

February 2008 Sub-basin Hydrologic Modeling 

February 2008 Design and Build Demand Model 

August 2008 Run and Evaluate Climate Change & Population Scenarios 

September 2008 Phase 2 Technical Report 

September 2008 Final Phase 2 Reports 

Note: This schedule may be subject to change without notice. Please contact the Project Manager for details. 
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