
This presentations focuses  on the northwest 
sewer project.  

Project Description 

  This project involves laying over 9 km of sewer  
through private property and roadways.  

  This project has a long history that dates back to 
the 1980s 

  Finally becoming a reality… 



Wastewater Management Plan  

Areas A, C, and D - 1989 

  NW sector Priority 1 for resolution  

  High Phosphorous loadings to Osoyoos Lake 

  Contamination concerns for Osoyoos Lake and 
ground water 

Recommendations 

  Connect to the Town of Osoyoos community system 

  Preserve CP railway right of ways – “importance of 
CP Rail Right of Way for collection system cannot 
be over emphasized” 

  Without CP Right of Way, capital cost increase 
significantly  

Osoyoos NW Sector Sanitary Sewer 
Extensions  

Environmental Assessment - 1992 

  92 % of the lakeshore lots proposed to be serviced 
did not comply with the RDOS minimum parcel size 

  66% of the lots would not meet the 30m separation 
distance form Osoyoos Lake 



Meanwhile…  

  CPALO purchased CP railway and surveyed and 
registered 6m sewer right of way with a sunset 
clause 

  1994 and 1997 RDOS grant application were 
rejected (despite support of ALC, MoE, MoH) 

Lacey Point 1999-2000 

  Had to be addressed because of potential of water 
supply wells being contaminated  

  Town expands boundary, sewer and water and 
receives 50% grant 

2000s 

  2 more grant applications rejected 

  2005, Town attempts to advance sewer project with 
a boundary expansion and fails  

  2007, RDOS finally successful in acquiring 2/3rd 
funding  

Willow Beach 2008 

  1088 units at north-end of lake 

  Willow beach offers to fund existing NW sector 
property owners’ share in return for joining Town 
sewer system 

  $12.2 million dollar system proposed 



2009 

  Economic downturn…  

  1088 units and $12.2 million dollar system 
abandoned  

  A return to the original 1989 plan 

The Design 

  NW sector properties 130 lots 

  Willow beach now only 40 SFD lots 

  Reflection Point SFD 22  

  Modest safety factor 



Project Cost 

  $4,979,000 for electoral Area ‘A’ works 

  Willow Beach will contribute $950,000 for 40 lots.  
$614,000 of this used to reduce existing properties‘ 
cost.   

  Town of Osoyoos upgrading $1,470,000 
  (funded by $980,000 grant, and dollars from Willow 

beach and Reflections Point) 
  Taxpayers $0 

Summary of Costs 

  Total cost $6,449,000 

  Grants $4,300,000 (67%) 

  Willow Beach and Reflections Point $1,104,000 
(17%)  
  (non-grant assisted) 

  NW Properties $1,045,000 (16%)  
  only $8500 to hook up (grant assisted) 

Not the only example of extraterritorial 

services: 	  
  Fire protection to Regional District Residents 
  Fire protection to Osoyoos Indian Band 
  Sewer services to Osoyoos Indian Band 
  Sewer services to border 
  Rural Water to Irrigation Districts 8 and 9 



1.   Service Principles 
2.   Local Government Partner 
3.   Customers 
4.   Communications 
5.   Right of Way Acquisition 
6.   Different levels of Government  Involvement 
7.   Impact of Organizational Workload 

Thank you 


